市庁舎等設備更新 想定スケジュール(公開用)

2021/1/21

公民連携による設備更新事業		令和	2年	度	令和3年度 令														令	令和4年度					
		2020				2021																2022			
	1		2 + -	3 上中下	4	- -	5	6	_ 	7	8		,	10		.1	12		1		2	3		4 + +	5
(1)サウンディング市場調査(R3.1~)		, L T	# r	T # r	<u> </u>	Γ.	<u> </u>	1 4	Γ <u>Τ</u>	ΨГ	<u> </u>	r	т г	 #	<u> </u>	т г	T H	Γ -	L #	<u> </u>	# r	<u> </u>		# r	<u> </u>
① 公募(R3.1.25)																									
② 現地見学会の申込受付(R3.1.25~1.29)																									
③ 対象施設の図面の公表・閲覧(R3.2.1~2.12)			5							5												5			
④ 現地見学会の開催(R3.2.5、2.8、2.10)																									
⑤ 質問受付期間(R3.2.8~2.12)																									
⑥ サウンディング参加申込期間(R3.2.1~2.19)																									
⑦ サウンディング実施日時及び場所の連絡(R3.2.22~2.26)																									
⑧ サウンディングの実施(R3.3.1~3.19)																									
⑨ サウンディング結果の整理、VFMの評価、要求水準書案の作成																									
⑩ サウンディング実施結果の公表(~R3.4中旬)																									
(2) 庁内検討 サウンディング結果の報告 (R3.4~5)																									
(3)庁内検討 公民連携事業導入の審議(R3.4~5)																									
(4)公募要項・要求水準書(案)の作成(R3.5~6)																									
(5) 庁内検討 公募内容の審議 (R3.6)																									
(6)入札公告・公募の実施(R3.6)																									
(7) 事業者の評価・選定 (R3.7)																									
(8)評価結果等の公表・事業化決定(R3.7~8)																									
(9)議会議決、債務負担行為の設定(R3.9)																									
(10)事業契約の協議(R3.8~11)																									
(11) 契約の締結・公表 (~R3.12)																									
(12)着工(R4.1~)																									